
PUBLIC WORKS DEPARTMENT 

October 30, 2015 

Mark Poll ins 
Director of Water Enforcement 
U.S. Environmental Protection Agency 
Room# 3142 
USEPA Ariel Rios Building (AR) 
1200 Pennsylvania Avenue N.W. 
Washington, D.C. 20004 

Re: Consent Decree 09-cv-283-PB 
Quarterly Report No. 24 
Portsmouth, New Hampshire 

Dear Mr. Pollins: 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
603) 427-1530 FAX (603) 427-1539 

In accordance with Consent Decree 09-cv-283- B, Section V, item paragraph 20, dated August 12, 
2009, and as amended by Consent Decree Modi tcation filed July 2, 20 l2, and approved by the 
Court February 15, 2013, the City of Portsmouth is submitting this quarterly status report. 

The modified Consent Decree requires the filing f quarterly reports as follows: 

Within 30 days after the end of each cal ndar quarter (i.e., by April 30, July 30, October 30, 
and January 30) after the Effective Date ot this Consent Decree, until termination of this Decree 
pursuant to Section XVI, the City shall submit a written report for the preceding calendar 
quarter that shall include a description o the following: i) the status of any construction or 
compliance measures, including whether any such construction or compliance measure could 
be completed prior to relevant milestones contained herein consistent with sound engineering 
practice and normal construction practi~es; ii) the status of all Consent Decree milestones, 
including whether any have been achie~ed prior to the date for doing so; iii) any problems 
encountered or anticipated, together with he proposed or implemented solutions; iv) the status 
of permit applications; v) operation an maintenance operations; and vi)· reports to State 
agencies. 

The following is the list of compliance requir ments listed in Section IV of the Consent Decree 
including additional requirements listed in th Consent Decree Modification. For clarity the 
requirements are listed in plain text and the statu of the item is shown in Bold Italics. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Preface 

By letter dated June 27, 2013, the City fonnally notified EPA and NHDES that it was initiating the 
"Dispute Resolution" process set forth in the current Consent Decree paragraphs 41 et seq. relating to 
the City' s request for an 18 month extension of tie compliance schedule. This extension is necessary 
because the scope of the project increased drama ically from the basis of the original Consent Decree 
schedule, a 4.3 million gallon per day (MGD) se ondary treatment facility, to the current project, a 
6.1 MOD total nitrogen of 8 mg!L treatment faci jity (season rolling average basis). The size of the 
treatment facility has increased based on discuss~·ons with the regulators, the loads to be treated were 
detennined to be higher as discovered during pi I ting, and the treatment level has changed from 
secondary to seasonal rolling average total nitrog n. Since the June letter, the City provided written 
support for its extension request in August 2013 ~nd met with EPA and DES representatives in 
September and November 2013 as part of the inf~nna l dispute resolution process. The City has 
reached a tentative agreement with EPA and DES relative to the extension of the schedule and next 
steps and is in the process of documenting such. 

At the request of the City Council in the Fall of20l4, and with the support of EPA and DES, staff 
evaluated a regional wastewater treatment option at the City's Pease Wastewater Treatment Facility 
location. The evaluation was perfonned concurrently with the design of the upgrade to the Peirce 
Island Wastewater Treatment Facility. City staff presented the results of this study to the City 
Council on April27, 2015 and May 18,2015 and the City Council reaffinned a previous vote to 
move forward with the Peirce Island location. As part of the discussion, there was continued concern 
over the costs of the proposed faci lity, which is e timated at $80 million. The City Council requested 
a work session with City staff to discuss the cost and cost minimization measures including the 
potential of using only secondary level treatment. The work session regarding this infonnation was 
held on June 29, 2015 and additional infonnation was presented in a follow up presentation to the 
Council on August 3, 2015. It was anticipated th Council would vote at the August 3, 2015 meeting 
on final cost reduction measures, but the uncertai ty over the required treatment level for nitrogen 
continued to be the primary focus. Given the si ficant cost of the project and the undefined permit 
limits, the City Council directed City staff to upd te them once additional discussions had taken 
place with EPA. The City continued correspondet

1 
ce with the EPA permitting and enforcement 

divisions regarding a solution that would incorpo ate nitrogen level treatment targets in the Consent 
Decree and adjust the schedule to meet the chang d conditions. Following these discussions, the City 
received correspondence on October 26, 2015 indicating EPA's position that the infonnal dispute 
resolution process had failed to result in agreement. At this time, the City is preparing to enter into 
fonnal dispute resolution to modify the consent decree milestones for the project. 

Specific Consent Decree Items 

8. Nine Minimum Controls Compliance Plan. Attached (in the referenced CD) as Appendix A 
is the Nine Minimum Controls Compliance Plan. The City shall implement the Nine Minimum 
Controls Compliance Plan in accordance with the schedule specified in Appendix A. 

i) There are no construction related activities with this item. The compliance measures 
associated with this item are on-going. The 'PA performed an enforcement inspection of the 
City's wastewater collection and pumping s stem on July 27, 2015. Although the inspection 
report has not been completed, the inspecti n team found the City's systems and records were 
in acceptable condition. Comments include the following: adding CSO signs,· providing 
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backup on the work order records that support the amount of sewer collection system TV 
inspection and cleaning performed annually,· and an update on the City's ongoing infiltration 
and inflow and Post Construction Monitoring Program studies. The City provided the 
requested information by follow-up letter~n September 25, 2015. 

ii) There is no Consent Decree milestone ass elated with this item. 
iii) There have been no problems encountere or anticipated with this item. The items reque~·ted 

in follow-up to the collection system inspe tion have been addressed by separate letter to the 
EPA as noted in Item i) above. 

iv) There are no permit applications associated with this item. 
v) Operation and maintenance is on-going.111e Infiltration and Inflow study and Post 

Construction Monitoring Program study a e ongoing. 
vi) There are no reports to State Agencies ass elated with this item. 

9. Wastewater Master Plan. Attached as Appendix B is the WMP SOW dated May 17, 2007. 
The City shall implement the WMP in Appendix B, and comply with all milestones and schedules in 
Appendix B.l. 

The Schedule listed in Appendix B. I has been lodified by the Consent Decree Modlfu:ation to 
include additional tasks and a revised schedule. I The Consent Decree Modification include~· a 
schedule for completion of secondary treatment upgrades at the Peirce Island Treatment Plant, as 
well as, adjustments to the Long Term Control Plan project schedule. Final completion for the 
wastewater treatment plant upgrades, including compliance with permit requirements, is required 
by May 2017. The City has requested an extensipn of this date and that request was being 
discu.5sed between the City and EPA in the contfxt of the informal dispute resolution process 
described in the Consent Decree. As indicated in EPA's correspondence of October 26,2015, this 
request will be addressed through the formal dispute resolution process outlined in the Consent 
Decree. 

~~e additional requirements of the amended Cojsent Decree are listed below as items g through 

g. By June 30, 2012, the City shall complete pilot testing of potential treatment 
teclmologies for achieving secondary treatment, including, but not necessarily limited to: 
Biologically Aerated Filters (BAF), BioMag, Moving Bed Biofilm Reactors (tvfBBR) w/ 
Dissolved Air Flotation (DAF), and Conventional Activated Sludge with BioMag. By July 
3 0, 2012, the City shaH complete a data sumroary relative to the pilot testing. 

This milestone has been met. No further action required of the City. 

h. By October 1, 2012, the City iall submit a Piloting Teclmical Memorandum 
that includes data from piloting and a recom . endation on the design and capacity of 
secondary treatment facilities. 

This milestone has been met. No further action is required of the City. 
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1. 

facilities. 
By July 1, 2013, the City shall commence final design of secondary treatment 

This milestone has been met. No further action is required of the City. 

j. 
facilities. 

By August 31 , 2014, the City shall complete design of secondary treatment 

i) The City held a kickoff meeting for Design Engineering Services with AECOM on June 18, 
2013. The consultant's scope of work inc/ des design of a 6.1 MGD Biological Aerated Filter 
(BAF) capable of meeting a total nitrogen effluent limit of 8 mg!L on a seasonal rolling 
average basis. De.~tign of the treatment facilities is underway. The Design Phase 1 Summary 
Memorandum forwarded to EPA on May 27, 2014, outlined the initial phase of design 
including field work, evaluation of existing.facilities, development of the upgraded site and 
facilities layouts, site visits at similar facililies, and establishment of design criteria. The 30% 
Final Design Report forwarded to EPA on July 31, 2014, included design plans, basis of 
design and updated cost estimates. The 10% estimate of project cost was $86 million. Value 
Engineering was performed the first week of August 2014 by ARCADIS U.S., Inc. The value 
engineering workshop resulted in a number of recommendations being incorporated into the 
design. The plans were updated and the co$ts estimate was reduced to $80 million. The 60% 
Design drawings and specifications weref~rwarded to EPA on October 20,2014. The 75% 
Design drawings and specifications weref_~rwarded to EPA on July 1, 2015. The 90% 
Design drawings and specifications were forwarded to EPA on September 15,2015. The 
City executed a contract amendment with ECOM on October 24, 2014,for Final Design 
Phase 3A and an amendment for Phase 3 on March 23,2015, to advance design to the 75% 
completion level. An amendment for Phas 3C was signed on June 30,2015, to advance 
design to the 90% completion level and an ther amendment was signed to continue the design 
toward the 95% completion level. The City met with the New Hampshire Department of 
Environmental Services on January 14, 215, to review the 60% Design drawings with the 
design review team. The Department of En ironmental Services design review team toured 
the Peirce Island Wastewater Treatment F; cility on January 29, 2015. The City met with the 
New Hampshire Department of Environm ntal Services on August 7, 2015, to review the 75% 
Design drawings. The City plans to meet w~th the New Hampshire Department of 
Environmental Services in November to review the 90% Design drawings and specifications. 

The City asked AECOM to expedite the design of the existing primary clarifier and gravity 
thickener mechanism replacement. This portion of the work was expedited due to the age and 
condition of this mechanical equipment as determined during the Phase 1 Design. These 
mechanisms had been operating since the early 1990's and had exceeded their intended 
design life and were in poor mechanical coflditicm. In order to avoid a mechanical failure in 
the midst of the full treatment plant upgrade, the City chose to expedite the work. Bids for the 
Primary Clarifier and Gravity Thickener Replacement portion of the project were received on 
July 24,2014. Methuen Construction was tf e successful bidder and a contract was executed 
for this work Oil September 4, 2014, and su stafllial completion was achieved in September 
2015. See Item k. for additional details. 

There are no construction activities with t~tJs item. 
ii) The City's consultant is designing a WWT .. , upgrade capable of nitrogen removal. As noted in 
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previous quarterly reports and separate correspondence, designing for nutrie11t removal will 
require substantial additi01zal effort above that for the plant required under the Consent 
Decree which achieves only secondary tre~tment and so this Consent Decree milestone is 
unlikely to be met. The City has requeste an extension of this deadline and that request was 
being discussed betwee11 the City and EPA in the context of the informal dispute resolution 
process described in the Consent Decree . ...Js indicated in EPA 's correspondence of October 
26, 2015, (see Preface to this report), this tequest will he addressed through the formal dispute 
resolution process outlined in the Consent Decree. 

The City's concu"ent study of regional Wif5tewater treatment options at the City's Pease 
WWTF location is complete and the City ~ouncil reaffirmed moving forward with the Peirce 
Island location. The City continues to revi~w the costs associated with this project and co.ft 
reduction options including eliminating the nitrogen treatment component of the project. In 
order to manage the City's resources, there may be delay in meeting this deadline in addition 
to the time already being discussed. See the first paragraph of the Preface. 

iii) See response to ii above. The City expedite,d the design of the Primary Clarifier and Gravity 
Thickener Replacement and will continue fo make efforts to expedite the schedule if possible 
and consistent with sound engineering praxtice. 

iv) The Peirce Island WWTF NPDES permit eapplication was submitted in December, 2011. A 
draft NPDES permit has not yet been rece1 ed. Design related permitting is underway. This 
work includes an archaeological assessment related to a review of the National Register of 
Historic Places as required per Section 106 of the National Historic Preservation Act. The 
final report for this work was submitted all~ accepted by the New Hampshire Division of 
Historical Resources (DHR). DHR concur ed with the finding and indicated no additional 
studies were required by letter dated May 27, 2014. The City submitted the application for the 
natural resources, standard dredge and fil and shore/and protection permits. The New 
Hampshire Department of Environmental Services provided approval on the wetland permits 
in October 2015. The City met with the Ne~ Hampshire Department of Environmental 
Services on December 18, 2014, to discuss~he Alteration of Terrain permit application and 
this application will be submitted in the ne r future. The City will submit an application for 
site plan review once state permit approval are received. The City forwarded a Remedial 
Action Plan (RAP) to the polychlorinated ipheny/s (PCB) Coordi11ator at EPA on September 
July 2, 2015. The RAP is for the existing Solids Processing Building at the Peirce Island 
WWTF, which was constructed in 1964. P±'Bs were found during investigations of the 
building paint and caulking. The basemen of this building will be repurposed and remain for 
the proposed final project and the RAP su marizes the proposed remedial actions and long 
term monitoring. The City's consultant is working to address EPA's comments on the RAP. 
Additional permits may be required and will be defined as the final layout is developed and 
finalized. Construction permits will be required and will be the responsibility of the selected 
Contractor. 

v) There are no operation and maintenance activities with this item. 
vi) There is no specific report associated with t~is milestone to he submitted to State Agencies. A 

Design Phase 1 Summary Memorandum, 3'0% Final Design Memorandum, 60% Final 
Design plans and specifications, 75% Design plans and specifications, and 90% Design plans 
and specifications were forwarded under separate cover. 

k. By March l, 2015, the City sh ll commence construction of secondary 
treatment facilities. 
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i) The City awarded the Primary Clarifier and Gravity Thickener Replacement project to 
Methuen Construction, Inc. in the amounJ of$1,375,114. A notice to proceed was issued on 
September 12, 2014, and substantial comp1etio11 has been achieved. The City has requested 
an extension of this deadline and that req est was being discussed between the City and EPA 
in the context of the informal dispute reso 

1
ution process described in the Consent Decree. As 

indicated in EPA's correspondence ofOctQber 26, 2015, (see Preface to this report), this 
request will be addressed through the formal dispute resolution process outlined in the 
Consent Decree. The construction schedulf will be .finalized as part of the Consent Decree 
procedures referenced in requirement j abre. 

The City's consultant is designing a WWTf upgrade capable of nitrogen removal. As noted in 
previous quarterly reports and separate cotrespondence, designing for nutrient removal will 
require substantial additional effort beyond that for constructing a secondary only plant 
required by the Consent Decree and so this Consent Decree milestone is unlikely to be met to 
the extent that construction of the Biologi~l Aerated Filter will not commence until after 
March 1, 2015. The Primary Clarifier an Gravity Thickener Replacement project has been 
expedited ahead of the bigger construction effort for the secondary facilities. This work 
would have been necessary for the second ry treatment upgrade and is being advanced due to 
avoid the risk of mechanical failure during, the larger construction effort. A contract with 
AECOM was executed for bidding and construction oversight of the Primary Clarifier and 
Gravity Thickener Replacement on June 5, 2014, in the amount of$348,390. This work is 
substantially complete. 

ii) See response to ii above. The Primary Cla~ifier and Gravity Thickener Replacement project 
has been completed in advance of the larger facility upgrade and additional efforts will be 
made to expedite the schedule if possible and consistent with sound engineering and 

iii) 
construction practices. l 
The Peirce Island WWTF NPDES permit application was submitted in December, 2011. A 
draft permit has not yet been received. Ap lications have been submitted for natural resource 
type permits, other permits and approvals Hfill soon be submitted. Construction related permits 
will be the responsibility of the selected Co1tractor. No special permits were required as part 
of the Primary Clarifier and Gravity Thickener Replacement project. 

iv) There are no operation and maintenance activities with this item. 
v) There is no report associated with this mileftone to be submitted to State Agencies. 

1. 
facilities. 

By March 1, 2017, the City sh~ll complete construction of secondary treatment 

I 

i) 

ii) 

The Primary Clarifier and Gravity Thicke~r Replacement Project is substantially complete. 
The City has requested an extension of this deadline and that request was being discussed 
between the City and EPA in the context o the informal dispute resolution process described 
in the Consent Decree. As indicated in EP. 's correspondence of October 26, 2015 (see 
Preface to this report), this request will be addressed through the formal dispute resolution 
process outlined in the Consent Decree. Th~ construction schedule will be finalized as part of 
Consent Decree procedures referenced in rfuirement j above. 
This milestone is unlikely to be met for the arger WWTF upgrade. The completion of 
construction will be impacted by resolution if the issues raised;, the previous Quarterly 
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Reports, in the preface and separate corr spondence. The City's concurrent study of regional 
wastewater treatment options at the City •1 Pease WWTF location is complete and the City 
Council reaffirmed moving forward with !he Peirce Island location. 

iii) See response to ii above. The Primary Ctprifier and Gravity Thickener Replacement project 
has been completed in advance of the lar~er facility upgrade and additional efforts will be 
made to expedite the schedule if possible (lnd consistent with sound engineering and 
construction practices. 

iv) The Peirce Island WWTF NPDES permi~reapplication was submitted in December, 201 I. A 
draft permit has not yet been received. A 'Plications have been submitted for natural resource 
type permits and other permits and appro als will soon he submitted. Construction related 
permits will he the responsibility of the se~ected Contractor. Any additional permits will be 
defined as the design is finalized. 

v) There are no operation and maintenance activities with this item. 
vi) There is no report associated with this milestone to be submitted to State Agencies. 

m. By May I, 2017, the City shall achieve compliance with secondary treatment 
limits in the Permit. 

i) There are no construction activities with t is item yet. The construction schedule will be 
finalized as part of Consent Decree requirfment j above. 

ii) This milestone is unlikely to he met. The ity has requested an extension of this deadline and 
that request was being discussed between he City and EPA in the context of the informal 
dispute resolution process described in thJ Consent Decree. As indicated in EPA's 
correspondence of October .26, 2015 (see Preface to this report), this request will be addressed 
through the formal dispute resolution protess outlined in the Consent Decree. The date for 
achieving secondary compliance will he i~ipacted by resolution of the issues raised in the 
previous Quarterly Reports, in the preface and separate correspondence. The City's 
concurrent study of regional wastewater I eatment options at the City's Pease WWTF location 
is complete and the City Council reaffirmi d moving forward with the Peirce Island location. 
(See response to i) and ii) above. Efforts wfll be made to expedite the schedule if possible and 
consistent with sound engineering and construction practices. 

iii) The Peirce Island WWTF NPDES permit ~eapplication was submitted in December, 2011. 
Applications have been submitted for natural resource type permits and other permits and 
approvals will soon be submitted. Construction related permits will be the responsibility of 
the selected Contractor. Any additional pel'mits will be defined as the design is finalized. 

iv) There arc! no operation and maintenance Jctivities with this item. 
v) There is no report associated with this milestone to he submitted to State Agencies. 

n. Whenever feasible, the City shalllcommence work in advance of milestones and 
complete such work as expeditiously as practicable, consistent with sound engineering practice and 
normal construction practices. 

The City understands this measure and when c nsistent with sound engineering practice and 
normal construction practices will strive to mee its intent. 
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~ Combined Sewer Overflow Facil i 
Final CSO Lono Term Control Plan in ccordance with the followin schedule and shall 
com lete all construction for im Iemen ation ofthe 2005 LTCP b October 2012: 

A revised schedule was included with the onsent Decree Modification which was filed on 
July 2, 2012. 

0 riginal LTCP Schedule * 

Planning Area l.D. Contract LD. Project Completion Date 
Lincoln 3 Phase I I 0/ l/20 ll 
Lincoln 3 Phase II I 0/112012 
Lincoln 3 Phase III 10/l/2013 
Court/State Court #3 1/ l/2012 
Islington fslington # 1 10/1/2010 
Islington Islington #2 111/2012 

I 

Revised LTCP Schedule ** 

i) 

Planninf( Area LD. Contract LD. l?roject Status Project Completion Date 
Lincoln 3 Phase/ ¢omplete 61112012 
Lincoln 3 Phase// Complete 10129114 /: (),lJ,Q(}/: ~ 
Lincoln 3 Phase III l!omplete 101112013 
Islington Islington #2 ( omplete 7130/13 ~J.l~(}.JJ 
* Original Schedule 
** As filed Ju 2 2012 Consent Decree Modification. ly, 

The construction related activities with thl item are shown in the table above. The 
compliance measures associated with this item are complete. The City has expanded the 
scope of work on the Lincoln 3 Phase II pkject to include a portion of Willard Street and 
Marston Street. This work was completed d~ring the summer and fall of 2015. This work 
provides an outlet for an area of combined sewer on South Street in advance of South Street 
reconstruction. This work was not part of t"e scope of the original Consent Decree, but 
resulted in additional sewer separation work. 

ii) 
iii) 
iv) 

Consent Decree milestones associated with jthis item have been met. 
Work associated with this item is complete and no problems are anticipated. 
Work associated with this item is complete and there is no permit application pending 
associated with this item. I 

v) There are no operation and maintenance activities with this item. 
vi) There are no reports to State Agencies associated with this item. 

lL Interim Emissions/Effiuent Limits. Unti the City completes construction of, and achieves 
full operation of secondal)' treatment faci ities in accordance with the schedule contained in 
this Consent Decree, the City shall compl with the interim limits and measures set forth in 
Appendix C. (See Current AO effluent li its). Thereafter, the City shall comply with the 
applicable NPDES permit limits then in e ect. 
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i) 

ii) 
iii) 

The Peirce Island WWTF has met the intfrim permit limits for the Quarter covered by this 
report. The compliance measures associa~ed with this item are on-going. There are no 
construction related activities with this item. 
There are no Consent Decree milestones ~ssociated with this item. 
The wastewater BODs strength coming to Peirce Island appears to increase in the soluble 
form dltringperiods of/ow flow. This occ rred in the late summer and fall of2012 and 2013. 
The soluble component passes through thf physical CEPT process and makes it difficult to 
meet permit limits. The City anticipates t~at this issue will be resolved by construction of the 
new facility. 

iv) There is no permit application pending as ociated with this item. 
v) There have been no exceptional operation~ and maintenance activities outside of routine 

wastewater treatment facility operations associated with this item. 
vi) There are 110 reports to State Agencies associated with this item that have not also been 

submitted to the EPA as part of the milestrne deadlines. 

J..b Post Construction Monitoring Plan. 

This item was submitted as part of the June , 2010, Wastewater Master Plan Draft submission. 
Following the WMP submission, the Consentfecree deadlines for the sewer separation projects 
were modified (see Item 1 0). The implementatio schedule for the post construction monitori11g plan 
(PCMP) therefore had to be adjusted. The adju ed PCMP implementation schedule is shown below. 

i) The City received statements of qualijicatibns a11d interviewed coftsllltaftts in response to 
RFQ 37-14 III and PCMP. Based on the c~nsultants' experience, the City chose to separate 
the projects. The PCMP project includes ixpleme11tation of the post construction monitoring 
plan as required in the City's Consent Dec ee and will update the implementation schedule as 
identified in the introductory paragraph to this item. The project was awarded to Hazen & 
Sawyer and a contract was executed Septe~ber 15, 2014. Wastewater flow meters were 
deployed and were removed in July 2015 fi r in-field measureme11ts. The next phase of work is 
to perform an update of the collectioft syst m hydraulic modeL Hazen & Sawyer will submit 
on the City's behalf a revised PCMP unde separate cover. See updated implementation 
schedule in item ii) below. 

ii) 

The infiltration and inflow (Ul) project includes a sewer system evaluation survey of all 
pQrlions of the collection .vystem except the reconstructed Uncolrt basin ami a sump pump 
removal program for the City. This work will identify sources of extraneous flow in the 
collection system and make recommendatiqns for sewer system rehabilitation to reduce 
extraneous flow. A contract was executed 011 February 9, 2015, with Woodard & Curran for 
this work. Wastewater flow meters were dehloyed and were removed in June 2015 for in-field 
measurements. The City's consultant is dra[ti11g a report with their initial findings and 
recommendations for future work. L 
In Volume 2 of the 2010 Draft Wastewater ~aster Plan (WMP), there was a PCMP 
implementation schedule. The City is provi¥ing an updated implementation schedule to be 
consistent with Hazen & Sawyer's anticipa ed schedule and with Item 10 as follows: 
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Revised PCMP Schedule 

PCMP El~ments and Schedule 
Element WMPDate 

Implementation of the sewer separation proj cts 
Through 2012 identified in the 2010 L TCP Update 

Re-establish monitoring program based on 2f 08 
meter and rain gauge sites 2013 

Update andre-calibration of the collection system 
2014 model usin_g_ the 2008 monitoring data 

Assessment of progress made towards meetifg the 
goals of the 20 1 0 L TCP Update 2015 

Report to EPA and the New Hampshire DES 2015 
*Lincoln 3 Phase II Sewer Separation Completfon Date 

Rev Date 
10/29/14* 

Spring 2015 

2016 

2017 

2017 

The Consent Decree milestones as revisedlabove associated with this item will be met. 
iii) The Consent Decree milestones as revised above associated with this item will be met. 
iv) There is no permit application pending as ociated with this item. 

Status 

Complete 

Complete 

Ongoing 

v) There are no operation and maintenance 'ctivities associated with this item. 
vi) There are no reports to State Agencies asst;Jciated with this item that have not also been 

submitted to the EPA as part of the milestone deadlines. 
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As required by the Consent Decree: 

I certify under penalty of law that this d cument and all attachments were prepared 
under my direction or supervision in acco~dance with a system designed to assure that 
qualified personnel properly gather and ev{ luate the information submitted. Based on 
my inquiry of the person or persons who anage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to the best of 
my knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for submitting false i formation, including the possibility of fine 
and imprisonment for knowing violations. 

Please contact me at (603) 766~ 1416 if you have ar y questions or require additional information. 

Very truly yours, 

~ 
Peter H. Rice, P .E. 
Director of Public Works 

cc: Chief, Environmental Enforcement Section 
Joy Hilton, USEPA Region 1 
Tracy L. Wood, P.E., NHDES Wastewater ngineering Bureau 
Allen Brooks, Esq., Department of Justice, ~nvironmental Protection Bureau 
John P. Bohenko, City Manager, City of Por mouth 
Suzanne Woodland, Deputy City Attorney 
DavidS. Allen, P.E., Deputy City Manager 
Brian Goetz, Deputy Director of Public Wo ks 


